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Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 443 Date: 01-Feb-2014 Saturday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 607

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

Inspector: Victor Altamirano (9 hours OT)
Date: 020114 (Saturday)
Location: West of OTD building test area
Weather: 55 Deg. / Sunny

Field Work –
Workers pumped out water from the containment at TR 5 and 6 and also pumped excess water from

water tank at TR 9.

Plan Break for test rod 9:
VGO did the pH before the laborer pumped out the salt water from the wet chamber. The load on the rod
was about 978 kips before pressure applying additional load. The test rod broke about half way between
the nut and the coupler. CT / Mets cleaned the fractured surfaces accordingly to approve procedure.
Workers used forklift to move traffic plate south in order to remove the end plate to get to the fractured
test rod. By 9:15am, they started to detension the fasteners at the end plate using an impact gun.
About 10:30am, Mets did a pencil led on test rod 6 and the last tensioning step was performed for TR 6.
Workers removed a 20’ k-rail that was between TR 9 and 10. They pumped salt water from water tank
and into a pallet of drums.

B. Brignano and I had to refill the water tank for TR 5 given that I noticed that the water level was about ¼”
below the top of test rod 5. We used the salt water from TR 8 and joined the hose from another clean
pump to pump the salt water into water tank 5. Then we pumped salt water from water tank 5 into the
water chamber at TR 5 and vented out the salt water. We then installed the backer rod and applied putty
behind washer at the groove of the washer. We also applied a bead of caulking to try to seal the leak.
ABF engineer: K. Chen (1.5 regular hours)

Office Work –
I finalized diaries.

Equipment -
3 radios for 16 OT hours.
Kubota Cart for 4 OT hours.
110 kW Generator for 4 OT hours.
Extendable Forklift for 2 OT hours.
185 CFM Compressor for 2 OT hours.
Impact gun for 1 OT hour.
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20' K-rail (26 k-rails were being rented for the Department).
10' k-rail (7 k-rails were being rented for the Department).
Fourteen (14) total 12"x12" crane mats that were 5’x16’ each.
Three (3) total 12"x12" crane mats that were 5’x7’ each.
Twenty-six (26) total 12"x12" crane mats that were 5’x8’ each.

Bid Item: 001 0-RRR-EFA.314CCO-314 E2 Remove, Replace & Test Rods

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JEFFREY KELLEROperator 0.00 4.00 0.00 4.00

FOR CHRISTOPHER BISKNERIronworker 0.00 6.00 0.00 6.00

JNM BARRY ROTHMANIronworker 0.00 6.00 0.00 6.00
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